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The following observations were made in the Weisse Stadt restricted
area duriny December 19541 25X1

The numbers of the buildings weire changed except for Kos 2 through 20

So far it could only be determined that HWans Schemm School was given No 29
The target date for the completion of construction work was 5 Janvary

195% wpich presumably would no% be met. On 28 December 1954, the chief of ithe
YVEB Potsdam, who is the suparior oif the special Comstruction bureau in
Eberswalde and resi~nsible for construction work in the entire GDR, arrived
in the restricted area and conferred with the individual construction
superintenients at the site. There were rather hot lZiscussions and the chief -7
the YVEB Potsdam who was accompanied by 2 new construction supervisore
threatened to dismiss individual cld superintendents. As & result ot the
conferences, a construction supervisor from Potsdam stayed in Oranienburg
for 2 hours daily. Uonstruction work was also supervised by supply cffirer
Colonel Karizn (fnu) who wes assigned to this post by the chief supply
officer, a colonel, presumably from Briesen. A total of 185 workers wore
emnloyed. Their number was to be increased to 250 on 3 Janmuary 1955. A new
air force unit was exvected to arrive in Weisse Stadt on 6 Jansury. Up to
that date, all the quartering buildings had to be ready for cccupation. In
late December, buildings Nos 6 and 9 were completed and 3 sections and
entrances of building No 9 were occupied by the AA Unit Burakov. The
buildings Nos 13 and 16 were completed to 50 percent. The former repair sho.
which was beirng converted to a ration storage facility was 30 % completed. Thic
building was to be entirely completed by 15 Janwary 1955. The BHans Schemm
School including the kitchen in the cellar wasscheduled tc be completed ™y

6 January which, however, was believed to be impossible.
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Comment . A previous report contained information on reconstruction

work on buildings in the Weisse Stadt Settlement in Oranienburg and on the

poving of units into other buildings &n the settlement. | 25X1
The arrival of an air unit at Oranienburg airfield and in Weisse*

Stadt has been mxpected for a long period. 25X1
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